
WOLM LAUNCH ROADMAP · THE BIG PICTURE

VORTEX
MEDIA MANAGEMENT

One launch plan, three speeds: 30, 45 or 60 days

Every plan follows the same five steps: **plan, make, tease, launch, push**. The difference is how much time we take to prepare, and how long we stay live to learn and grow before the plan ends.



Plan Strategy, positioning and scripts

Make The shoot, editing, ads and lead forms

Tease Warm up the audience before launch

Launch Content, LinkedIn Live demo and ads go live

Push Steady posting, ads and retargeting

Scale Second shoot, double down on what works

PLAN A · 30 DAYS

The Sprint

Best when a date is coming up fast

Day 18	13 days	123
Launch day	Live before the plan ends	Pieces of content

Indicative investment **₹2,14,500**

PLAN B · 45 DAYS — RECOMMENDED

The Launch

The plan in the deck: balanced prep and push

Day 31	15 days	185
Launch day	Live before the plan ends	Pieces of content

Launch Engine package **₹3,22,500**

PLAN C · 60 DAYS

Launch + Scale

Launch, then a full month to learn and grow

Day 31	30 days	247
Launch day	Live before the plan ends	Pieces of content

Indicative investment **₹4,30,500**

IN EVERY PLAN

- Founder-led LinkedIn
- 4 Reels-style series
- YouTube proof videos
- Ads: LinkedIn 50 · Google 30 · Meta 20
- Your approval before anything goes live

Plan B is the 45-day Launch Engine from the deck · Plans A and C are scaled from its rate of ₹1,743 per piece · Prices exclude 18% GST and ad spend


PLAN A · 30-DAY ROADMAP

VORTEX
MEDIA MANAGEMENT

The Sprint: live on day 18, then 13 days of push

The same steps as the full launch, done faster. Best when WOLM has a fixed date coming up, such as an event, a funding round or a first customer announcement.

Day 18	17 + 13	4	123	₹2,14,500
Launch day	Days to prepare + days live	Approval checkpoints	Pieces of content · 6 shoot days	Indicative, + GST and ad spend



WEEK BY WEEK

Days 1–7	Strategy and concepts. **Positioning approved day 2**, scripts approved day 5. Shoot starts day 7.
Days 8–14	Shoot wraps. Editing, ads and lead forms built. **First cuts approved day 11**. Teasers start day 12.
Days 15–21	**Go-live sign-off day 16. Launch day 18**: LinkedIn Live demo, YouTube demo teardown, ads switch on.
Days 22–30	Push: Reels, founder posts and retargeting. **Ad budget review day 25**. Final report day 30.

WHAT GOES OUT

3 YouTube long videos	18 YouTube Shorts
26 Instagram Reels	14 Instagram posts
30 Story frames	32 LinkedIn posts (16 + 16 founder)

123 pieces of content in 30 days

HOW WE'LL KNOW IT'S WORKING

- **Reels:** 3-second hold and completion
- **LinkedIn:** engagement from sales titles
- **Ads:** leads from forms, demo-page clicks

Trade-off: less time to test. The ad budget is reviewed after 1 week of results, not the 2 weeks we prefer.

Indicative: content and price scaled from the 45-day Launch Engine (₹1,743 per piece) · To be confirmed · Ad spend paid directly by WOLM


PLAN B · 45-DAY ROADMAP · RECOMMENDED

The Launch: 30 days to prepare, live on day 31

The plan in the deck. A full month to get positioning, scripts and videos right, then two weeks of push with ads running and enough data to see what works.

VORTEX MEDIA MANAGEMENT

Day 31	30 + 15	4	185	₹3,22,500
Launch day	Days to prepare + days live	Approval checkpoints	Pieces of content · 9 shoot days	Launch Engine, + GST and ad spend



WEEK BY WEEK

Days 1–10 Strategy, concepts and scripts. **Positioning approved day 3**, **scripts approved day 8**.

Days 11–20 2-day shoot on days 11–12. Editing, ads and lead forms built. **First cuts approved day 18**.

Days 21–30 Teasers warm up the audience. **Go-live sign-off day 28**.

Day 31 **Launch:** LinkedIn Live demo teardown, YouTube demo, ads switch on.

Days 32–45 Push: 4 Reels a week, retargeting, Google Search. **Budget review after 2 weeks** of data.

WHAT GOES OUT

5 YouTube long videos	27 YouTube Shorts
39 Instagram Reels	21 Instagram posts
45 Story frames	48 LinkedIn posts (24 + 24 founder)

185 pieces of content in 45 days

Weekly report · community management on Instagram and LinkedIn · two recorded founder sessions

HOW WE'LL KNOW IT'S WORKING

- **Reels:** 3-second hold, completion, shares, saves
- **LinkedIn:** sales-title engagement, ideal-customer followers, inbound messages
- **YouTube:** watch time, clicks to the demo page

Why we recommend it: enough time to get the content right, and enough live days for a fair first read of the ads.

From the deck: approvals G1 day 3 · G2 day 8 · G3 day 18 · G4 day 28 · launch day 31 · push to day 45 · Ad spend paid directly by WOLM

PLAN C · 60-DAY ROADMAP

VORTEX
MEDIA MANAGEMENT

Launch + Scale: live on day 31, a full month to grow

The 45-day launch, plus 15 more days to act on what we learn: a second shoot based on the best-performing series, and the ad budget moved twice toward what works.


Day 31
Launch day

30 + 30
Days to prepare + days live

5
Approval checkpoints

247
Pieces of content · 12 shoot days

₹4,30,500
Indicative, + GST and ad spend



WEEK BY WEEK

Days 1–30	Same preparation as Plan B: strategy, scripts, shoot, edits, teasers. **4 approvals**.
Day 31	**Launch:** LinkedIn Live demo teardown, YouTube demo, ads switch on.
Days 32–45	Push. **Scale plan approved day 44**: which series and ads to double down on. First budget review day 45.
Days 46–52	**Second shoot days 47–48**, built on what performed. New YouTube walkthroughs by job role.
Days 53–60	Scale the winners. **Second budget review day 55**. Day 60: full report and next-quarter plan.

WHAT GOES OUT

7 YouTube long videos	**36** YouTube Shorts
52 Instagram Reels	**28** Instagram posts
60 Story frames	**64** LinkedIn posts (32 + 32 founder)

247 pieces of content in 60 days

HOW WE'LL KNOW IT'S WORKING

- **Trends, not snapshots:** a full month of live data
- **Leads and demo bookings** by channel, after two budget moves
- **Day-60 report:** what to keep, cut and scale next quarter

Best for: getting real answers on which series, channels and ads bring demos, before planning the next quarter.

Indicative: content and price scaled from the 45-day Launch Engine (₹1,743 per piece) · To be confirmed · Ad spend paid directly by WOLM